SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:52AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 278 Const Calendar Day: 899 Date: 24-Feb-2012 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 48 -60 12 PM 4PM 60 - 73
Precipitation None Condition Sunny

Working Day If no, explain:

Di ary: Dispute
Work description.

February 24, 2012 Diary =
ABF Crews activities at the West Loop:

1.PWS HAULING, FLOATING, FORMING AND INSTALLATING:

*HAULING PWS # 59, PWS #60, PWS # 61 and PWS # 62:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 59 YESTERDAY 7:40A.M.
PWS # 60 9:18A.M. 8:54A.M. 10:22A.M. 11:13A.M.
PWS # 61 In the afternoon In the afternoon
PWS # 62 In the afternoon Not completed

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

*FLOATING PWS # 59, PWS # 60 and PWS # 61.:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING TIME
PWS # 59 7:40A.M.-7:55A.M. 7:40A.M.-7:55A.M. 8:00A.M.

PWS # 60 11:23A.M.-11:40A.M. 11:23A.M.-11:40A.M 11:45A.M.

PWS # 61 In the afternoon

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm

*FORMING PWS # 59, PWS # 60, and PWS # 61.:

FORMING JACKING SADDLE NORTH DEVIATION SADDLE SOUTH DEVIATION SADDLE
PWS # 59 9:00A.M.-9:12A.M. 9:07A.M.-9:26A.M. 9:07A.M.-9:50A.M.
PWS # 60 In the afternoon

PWS # 61 In the afternoon
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*INSTALING PWS #59, PWS #60 and PWS # 61

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE

PWS # 59 9:24A.M 10:00A.M. 10:36A.M.
PWS # 60 In the afternoon
PWS # 61 In the afternoon

*PWS # 59, PWS # 60 and PWS # 61 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 59 10:22A.M. 11:00A.M.-
11:27A.M.

PWS # 60 In the afternoon

PWS # 61 In the afternoon

SET UP AT LOWER END OF THE N.D.S.

2. The ABF crew transferred the divider plates of the sixth row of the N.D.S. to the scaffolding from the
W?2 deck in order to be installed in position later.

3. The ABF crews installed a framing system at the lower end of the North Deviation Saddle in order to
save time in setting up the hydraulic slack adjustment system. The framing system attached to the saddle
prevent installing and uninstalling of heavy plate of the slack adjustment system and this plate remain in
place until the end of cable work (Picture attached)

4. NOTE:
*NOTE-1: ABF Engineer, Mr. Levi Gatsos, and ABF superintendent Mr. Scott Smith were present.

ABF Crews involved at the West loop:
-Jerry Kubala

-Joseph Stone

-Ryan Nash

-Jonathan Canites

-Rigoverto Garcia

-Ryan Evanchick

-Jim Benninghove

-Tony Miranda

-Mike Draper

-Mike Portillo

-Matthew Holt

-Lonny Candelaria

-Andy Zhen

-Pablo Ramirez

-Dario Loza

-Edvardo Jimenez Padilla

-Kevin Alger (Crane Op. 1/2 hour)

Equipment:
-Crane Grove (ABF # 002363), 1/2 hour
04-0120F4 Bid Item: 067 C-PWS-046.067 Install & Adjust PWS 46-50

AMERICAN BRIDGE/FLUOR, A JV

Tzl
A ddrRptbyBiditem Page 2 of 4

[Py



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 278 Date: 24-Feb-2012  Friday

04-0120F4 Bid ltem: 067 C-PWS-051.067 Install & Adjust PWS 51-55
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-PWS-056.067 Install & Adjust PWS 56-60
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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